COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 19/ 2017

ESTI MATE SUMVARY 10: 56: 26
CONTI D C19134 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 19134- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 292.0 DAYS TIME ALLON 11/22/201 FI XED COVPLETI ON DAT!
SH 96A - ARK. R VER TO US 50B PERCENT TI ME: 62. 00 ORI G TIME ALLOW 11/22/201 FI XED COVPLETI ON DAT
PROJECT NO STMD961- 013
SH 96A - ARK. R VER TO US 50B
NAVE OF RQAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 05/ 27/ 2017 DATE TI ME STARTED 08/ 09/ 2016
160 | NVERNESS DR W STE 110 DATE LET 06/ 09/ 2016 DATE WORK BEGAN  08/22/ 2016
DATE AWARDED 07/ 25/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 04/ 2016 DATE ACCEPTED
ENGLEWODOD CcO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 08/ 09/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 9,339, 573.75 PARTICl PATING $ 3,236, 713.06 $ 377, 261. 29
AWARD PRQIECT AMT: $ 8,362, 264.00 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COVPLETE: 34.66% TOTAL EARNI NGS 3,236, 713. 06 377,261. 29
FUNDS AVAI LABLE: $ 6,102, 860.69 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,236, 713.06 377, 261.29
TOTAL CLAI VB $ 0.00 RETAI NAGE - 83,602. 47 -11, 317. 84
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,153, 110. 59 365, 943. 45
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,153, 110. 59 365, 943. 45
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 365, 943. 45

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19134

PCN: 19134-BI D

PRQJECT: STMD961- 013

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00019

Renoval of Inlet

0020 202-00021

Renoval of Manhol e

0025 202-00035

Renoval of Pipe

0030 202-00150

Renoval of Wall

0035 202-00155

Renoval of Wall

0040 202-00200

Renoval of Sidewal k

0045 202-00201

Renoval of Curb

0050 202-00202

Renoval of CQutter

0055 202-00203 *Renoval of Curb and CQutter

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
5, 000. 00000
5. 000
EACH
500. 00000
13. 000
EACH
900. 00000
2.000
EACH
4, 000. 00000
310. 000
LF
55. 00000
7.000
EACH
300. 00000
17. 000
LF
150. 00000
3, 290. 000
SY
10. 00000
32. 000
LF
20. 00000
100. 000
LF
20. 00000
4,613. 000
LF

9. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

3. 000
0. 000
3. 000

8. 000
5. 000
13. 000

2.000
0. 000
2.000

217.000
19. 000
236. 000

3. 000
0. 000
3. 000

17. 000
0. 000
17. 000

1, 667. 000
228. 000
1, 895. 000

19. 000
0. 000
19. 000

84. 000
0. 000
84. 000

3, 009. 000
366. 000
3, 375. 000

Page 2
ESTI MATE RUN 06/ 19/ 2017

10: 56: 26
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
5, 000. 00
0. 00
1, 500. 00
4, 500. 00
11, 700. 00
0. 00
8, 000. 00
1, 045. 00
12, 980. 00
0. 00
900. 00
0. 00
2, 550. 00
2, 280. 00
18, 950. 00
0. 00
380. 00
0. 00
1, 680. 00
3, 294. 00
30, 375. 00



CONTI D C19134 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19134-BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00205 Renoval of Weel Stop 2.000 1. 000
EACH 0. 000 0. 00
100. 00000 1. 000 100. 00
0065 202-00210 Renoval of Concrete Pavenent 1, 075. 000 934. 000
Sy 141. 000 2,115. 00
15. 00000 1, 075. 000 16, 125. 00
0070 202-00220 Renoval of Asphalt Mat 4, 225. 000 2, 313. 000
Sy 551. 000 8, 265. 00
15. 00000 2,864. 000 42, 960. 00
0075 202- 00240 *Renoval of Asphalt Mat (Pl aning) 139, 057. 000 15, 817. 000
SY 0. 000 0. 00
3. 00000 15, 817. 000 47, 451. 00
0080 202- 00250 *Renoval of Pavenent Marking 5, 088. 000 3, 569. 000
SF 1, 519. 000 3,797.50
2.50000 5, 088. 000 12, 720. 00
0085 202-00700 *Renoval of Light Standard 6. 000 4.000
EACH 0. 000 0. 00
350. 00000 4. 000 1, 400. 00
0090 202- 00705 *Removal of Light Standard Foundation 6. 300 4. 000
EACH 0. 000 0. 00
350. 00000 4. 000 1, 400. 00
0095 202-00810 *Renoval of Gound Sign 26. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0100 202-00821 *Renoval of Sign Panel 95. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0105 202-00827 *Renoval of Pull Box 8. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0110 202-00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00



CONTI D C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19134-BID ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STVD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00831 *Renoval of Traffic Signal Head 16. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0120 202- 00855 *Removal of Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0125 202- 00860 *Renoval of Pedestrian Push Button 16. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0130 202-04001 Pl ug Cul vert 14. 000 7.000
EACH 4. 000 3, 600. 00
900. 00000 11. 000 9, 900. 00
0135 203- 00000 Uncl assi fi ed Excavation 420. 000 117. 000
CY 0. 000 0. 00
100. 00000 117. 000 11, 700. 00
0140 203-00060 Enbanknent Material (Conplete In Place) 21. 000 17. 000
CY 0. 000 0. 00
50. 00000 17. 000 850. 00
0145 203-01597 *Pot hol i ng 267. 250 255. 500
HOUR 11. 750 3,525. 00
300. 00000 267. 250 80, 175. 00
0150 206- 00000 Structure Excavation 492. 000 288. 000
cY 131. 000 5, 240. 00
40. 00000 419. 000 16, 760. 00
0155 206- 00100 Structure Backfill (dass 1) 334. 000 198. 000
cY 87. 000 6, 525. 00
75. 00000 285. 000 21, 375. 00
0160 208-00002 Erosion Log Type 1 (12 Inch) 4,420. 000 650. 000
LF 100. 000 900. 00
9. 00000 750. 000 6, 750. 00
0165 208- 00035 Aggr egat e Bag 900. 000 604. 000
LF 230. 000 2,760.00

12. 00000 834. 000 10, 008. 00



CONTI D C19134 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19134-BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208- 00045 Concrete Washout Structure 8. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0175 208- 00051 StormDrain Inlet Protection (Type I) 345. 000 120. 000
LF 20. 000 280. 00
14. 00000 140. 000 1, 960. 00
0180 208- 00052 StormDrain Inlet Protection (Type I1) 142. 000 20. 000
LF 40. 000 2,000. 00
50. 00000 60. 000 3, 000. 00
0185 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0190 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 24.500
HOUR 2. 250 225. 00
100. 00000 26. 750 2,675.00
0195 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 5. 000
HOUR 0. 250 10. 00
40. 00000 5. 250 210. 00
0200 208-00106 *Sweepi ng (Sedi nent Renoval ) 51. 000 44.750
HOUR 6. 250 937.50
150. 00000 51. 000 7, 650. 00
0205 208- 00207 Erosi on Control Managenent 260. 000 38. 000
DAY 9. 000 180. 00
20. 00000 47.000 940. 00
0210 210-00007 Reset Weel Stop 7.000 1. 500
EACH 0. 000 0. 00
10. 00000 1. 500 15. 00
0215 210-00760 *Reset Luminaire 6. 000 4. 000
EACH 0. 000 0. 00
500. 00000 4.000 2,000. 00
0220 210-00810 *Reset Ground Sign 12. 000 10. 000
EACH 0. 000 0. 00
350. 00000 10. 000 3, 500. 00



CONTI D C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19134-BI D ESTI MATE RUN 06/ 19/ 2017
PRQIECT: STMD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 210-00815 *Reset Sign Panel 15. 000 13. 500
EACH 0. 500 175. 00
350. 00000 14. 000 4, 900. 00
0230 210- 00860 *Reset Pedestrian Push Button 20. 000 20. 000
EACH 0. 000 0. 00
350. 00000 20. 000 7, 000. 00
0235 210-01000 Reset Fence 22.000 22.000
LF 0. 000 0. 00
100. 00000 22.000 2,200. 00
0240 210-04010 Adj ust Manhol e 123. 000 3.500
EACH 0. 000 0. 00
300. 00000 3. 500 1, 050. 00
0245 210- 04020 Modi fy Inlet 3. 000 2.000
EACH 1. 000 2, 000. 00
2, 000. 00000 3. 000 6, 000. 00
0250 210- 04050 Adj ust Val ve Box 250. 000 23. 000
EACH 0. 000 0. 00
200. 00000 23. 000 4, 600. 00
0255 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0260 212-00032 Soi | Condi tioni ng 0. 100 0. 000
ACRE 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0265 213-00002 Mil ching (Weed Free Hay) 0. 100 0. 000
ACRE 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0270 213-00061 Mul ch Tacki fier 20. 000 0. 000
LB 0. 000 0. 00
60. 00000 0. 000 0. 00
0275 213-00067 Rock Mil ch (Wed Free) 6, 633. 000 2,209. 000
SF 0. 000 0. 00
5. 50000 2, 209. 000 12, 149. 50



CONTI D C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19134-BID ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STVD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 240-00010 Renoval of Nests 34. 000 15. 000
HOUR 19. 000 950. 00
50. 00000 34. 000 1, 700. 00
0285 240-00020 Netting 5, 000. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0290 250- 00010 Envi ronnental Heal th and Safety Managenent 1. 000 0. 500
LS 0. 100 500. 00
5, 000. 00000 0. 600 3, 000. 00
0295 304- 06000 Aggregate Base Course (Cl ass 6) 1, 088. 000 479. 000
TON 171. 980 10, 318. 80
60. 00000 650. 980 39, 058. 80
0300 304- 06008 Aggregat e Base Course (O ass 6) (Special) 500. 000 135. 000
CcY 0. 000 0. 00
40. 00000 135. 000 5, 400. 00
0305 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0306 403-00720  HVA (Patching) (Asph) 1, 005. 210 743. 000
TON 262.210 56, 196. 85
214. 32000 1, 005. 210 215, 436. 61
0310 403-34871 *Hot Mx Asphalt (G ading SX) (100) (PG 76-28) 23,177.000 1, 931. 500
TON 0. 000 0. 00
110. 00000 1, 931. 500 212, 465. 00
0315 411-10255 Emul sified Asphalt (Sl ow Setting) 7, 345. 000 968. 000
GAL 0. 000 0. 00
2. 00000 968. 000 1, 936. 00
0320 412- 00600 *Concrete Pavenent (6 |nch) 730. 000 529. 000
SY 0. 000 0. 00
90. 00000 529. 000 47, 610. 00
0325 412-00700 *Concrete Pavenment (7 Inch) 29. 000 0. 000
SY 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19134-BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 412-00800 *Concrete Pavenent (8 Inch) 228. 000 210. 000
SY 0. 000 0. 00
150. 00000 210. 000 31, 500. 00
0335 412-00801 *Concrete Pavenent (8 Inch) (Special) 354. 000 71. 000
SY 0. 000 0. 00
160. 00000 71. 000 11, 360. 00
0340 412-00815 *Concrete Pavenment (8 Inch) (Reinforced) 290. 000 186. 000
SY 82. 000 14, 760. 00
180. 00000 268. 000 48, 240. 00
0345 503-00018 *Drilled Caisson (18 Inch) 226. 000 92. 000
LF 0. 000 0. 00
200. 00000 92. 000 18, 400. 00
0350 503-00024 *Drilled Caisson (24 Inch) 7.000 7.000
LF 0. 000 0. 00
300. 00000 7.000 2,100. 00
0355 503-00036 *Drilled Caisson (36 Inch) 114. 000 114. 000
LF 0. 000 0. 00
600. 00000 114.000 68, 400. 00
0360 506-01020 Geogri d Reinforcenent 500. 000 57. 000
SY 0. 000 0. 00
5. 00000 57. 000 285.00
0365 507-00000 *Concrete Slope and Ditch Paving 7.000 5. 000
CcY 0. 000 0. 00
700. 00000 5. 000 3, 500. 00
0370 601-01025 Concrete O ass B (M scel | aneous) 21. 000 12.000
cY 9. 000 2,700. 00
300. 00000 21. 000 6, 300. 00
0375 601-07000 *Concrete Retaining Wall 147. 000 147. 000
SF 0. 000 0. 00
300. 00000 147. 000 44, 100. 00
0380 603-01180 18 Inch Reinforced Concrete Pipe 715. 000 396. 000
LF 283. 000 36, 790. 00
130. 00000 679. 000 88, 270. 00



CONTI D C19134 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19134-BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 603-02180 23x14 Inch Reinforced Concrete Pipe Elliptical 110. 000 98. 000
LF 0. 000 0. 00
170. 00000 98. 000 16, 660. 00
0390 604-16005 Inlet Type 16 (5 Foot) 12. 000 8. 000
EACH 4. 000 12, 000. 00
3, 000. 00000 12. 000 36, 000. 00
0395 604-16010 Inlet Type 16 (10 Foot) 2.000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0400 604- 16605 Inlet Type 16 (Triple) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0405 604- 19305 Inlet Type R L 15 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0410 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
11, 000. 00000 3. 000 33, 000. 00
0415 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0420 604-31010 Manhol e Box Base (10 Foot) 2.000 0. 000
EACH 1. 000 11, 000. 00
11, 000. 00000 1. 000 11, 000. 00
0425 607-11525 Fence (Plastic) 300. 000 254. 000
LF 0. 000 0. 00
5. 00000 254. 000 1, 270. 00
0430 608-00000 *Concrete Sidewal k 1, 737. 000 825. 000
Sy 188. 000 15, 040. 00
80. 00000 1, 013. 000 81, 040. 00
0435 608-00010 *Concrete Curb Ranp 766. 000 678. 000
Sy 40. 000 8, 000. 00
200. 00000 718. 000 143, 600. 00



CONTI D C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 19134-BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0440 608-00012 *CQurb Ranp (Special) 205. 000 95. 000
SY 60. 000 15, 000. 00
250. 00000 155. 000 38, 750. 00
0445 608- 00350 *Concrete Sidewal k (Col ored) 476. 000 132. 000
SY 16. 000 3, 200. 00
200. 00000 148. 000 29, 600. 00
0450 609-20010 *Qurb Type 2 (Section B) 572. 000 225.000
LF 76. 000 2,660. 00
35. 00000 301. 000 10, 535. 00
0455 609-21020 *Qurb and Gutter Type 2 (Section II-B) 4, 396. 000 2,645. 000
LF 167. 000 6, 680. 00
40. 00000 2,812. 000 112, 480. 00
0460 609-21021 Curb and Gutter Type 2 (Section I1-M 221. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0465 609-21900 *CQurb and Gutter Type 2 (Special) 452. 000 214.000
LF 108. 000 4, 860. 00
45. 00000 322. 000 14, 490. 00
0470 609-24004  *CGutter Type 2 (4 Foot) 344. 000 137.000
LF 0. 000 0.00
80. 00000 137. 000 10, 960. 00
0475 612-00001  *Delineator (Type I) 25. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0. 00
0480 612-00002  *Delineator (Type I1) 50. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0485 612-00003  *Delineator (Type II1) 4.000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0490 613-00200 *2 Inch Electrical Conduit 2,587.000 784. 000
LF 308. 000 4, 620. 00
15. 00000 1, 092. 000 16, 380. 00



CONTI D C19134 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19134-BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 613- 00206 *2 Inch BElectrical Conduit (Bored) 544. 000 544.000
LF 0. 000 0. 00
35. 00000 544. 000 19, 040. 00
0500 613-00300 *3 Inch Electrical Conduit 792. 000 86. 000
LF 706. 000 10, 590. 00
15. 00000 792. 000 11, 880. 00
0505 613- 00306 *3 Inch Electrical Conduit (Bored) 988. 000 988. 000
LF 0. 000 0. 00
37. 00000 988. 000 36, 556. 00
0510 613-00400 *4 Inch Electrical Conduit 257. 000 257. 000
LF 0. 000 0. 00
40. 00000 257. 000 10, 280. 00
0515 613-07002 *Type Two Pull Box 6. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0520 613-07003 *Type Three Pull Box 18. 000 16. 000
EACH 0. 000 0. 00
1, 000. 00000 16. 000 16, 000. 00
0525 613-07004 *Type Four Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 600. 00000 3. 000 4, 800. 00
0530 613-10000 *Wring 1. 000 0. 750
LS 0. 000 0. 00
90, 000. 00000 0. 750 67, 500. 00
0535 613-13000 *Lum naire (LED) 4. 000 3. 000
EACH 0. 000 0. 00
3. 00000 3. 000 9. 00
0540 613-16010 *Light Standard and Luninaire (Decorative) 4. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0545 613- 30005 *Light Standard and Lumi naire (Pedestrian) 12. 000 2. 000
EACH 0. 000 0. 00
4,500. 00000 2.000 9, 000. 00



CONTI D C19134 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19134-BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 613-32300 *Light Standard Steel (30 Foot) 3. 000 2.000
EACH 0. 000 0. 00
4, 300. 00000 2.000 8, 600. 00
0555 613-40010 *Light Standard Foundati on 19. 000 6. 000
EACH 0. 000 0. 00
1, 500. 00000 6. 000 9, 000. 00
0560 614-00011 *Sign Panel (Qass I) 608. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0565 614-00012 *Sign Panel (Cass I1) 238. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0570 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 15. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0575 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 17. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0580 614-70150 *Pedestrian Signal Face (16) (Countdown) 32. 000 16. 000
EACH 0. 000 0. 00
1, 000. 00000 16. 000 16, 000. 00
0585 614-70336 *Traffic Signal Face (12-12-12) 22.000 22.000
EACH 0. 000 0. 00
1, 000. 00000 22.000 22, 000. 00
0590 614-70448 *Traffic Signal Face (12-12-12-12) 5. 000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0595 614-70560 *Traffic Signal Face (12-12-12-12-12) 4.000 4. 000
EACH 0. 000 0. 00
1, 600. 00000 4. 000 6, 400. 00
0600 614- 72855 *Traffic Signal Controller Cabinet 3. 000 2. 000
EACH 0. 000 0. 00
23, 000. 00000 2.000 46, 000. 00



CONTI D C19134 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 19134-BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0605 614-72862 *Pedestrian Push Button (Special) 32. 000 16. 000
EACH 0. 000 0. 00
1, 600. 00000 16. 000 25, 600. 00
0610 614-72895 *Vehi cl e Detection System (Single Canera) 7.000 5. 000
EACH 0. 000 0. 00
10, 000. 00000 5. 000 50, 000. 00
0615 614- 75840 *Traffic Signal Controller (Install Only) 3. 000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2,800. 00
0620 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 7. 000 7.000
nl
2 EACH 0. 000 0. 00
8, 000. 00000 7.000 56, 000. 00
0625 614-84100 *Traffic Signal Pedestal Pole Al uninum 39. 000 26. 000
EACH 0. 000 0. 00
1, 600. 00000 26. 000 41, 600. 00
0630 622-00251 Bench (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0635 625- 00000 *Construction Surveying 1. 000 0.570
LS 0. 000 0. 00
110, 000. 00000 0. 570 62, 700. 00
0640 626-00000 *Mobi | i zati on 1. 000 0. 522
LS 0. 000 0. 00
862, 000. 00000 0. 522 449, 964. 00
0645 626-01103 *Public Information Services (Tier I11) 1. 000 0. 600
LS 0. 100 4, 000. 00
40, 000. 00000 0. 700 28, 000. 00
0650 627-00008 *Modi fi ed Epoxy Pavenent Marking 271. 000 0. 000
GAL 0. 000 0. 00
110. 00000 0. 000 0. 00
0655 627-00011 *Pavenent Marking Paint (Wt erborne) 667. 000 187. 000
GAL 25. 000 1, 250. 00
50. 00000 212. 000 10, 600. 00
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PON: 19134-BID ESTI MATE RUN 06/ 19/ 2017
PRQIECT: STVD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 483. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0665 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 10, 423. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0670 629-01001  *Survey Monunent (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0675 629-01006  *Survey Monunent (Type 6) 20. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0680 629-01210 Adj ust Monunent Box 42. 000 0. 500
EACH 0. 000 0. 00
200. 00000 0. 500 100. 00
0685 630-00000  *Fl aggi ng 6, 000. 000 1, 470. 000
HOUR 378. 500 8, 327.00
22. 00000 1, 848. 500 40, 667. 00
0690 630- 00007 *Traffic Control Inspection 148. 000 78. 000
DAY 8. 000 8. 00
1. 00000 86. 000 86. 00
0695 630-00012 *Traffic Control Managenent 370. 000 145. 000
DAY 20. 000 20. 00
1. 00000 165. 000 165. 00
0700 630- 80001 *Fl ashi ng Beacon (Portabl e) 31. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0705 630-80335 *Barricade (Type 3 MA) (Tenporary) 36. 000 9. 000
EACH 0. 000 0. 00
200. 00000 9. 000 1, 800. 00
0710 630-80341  *Construction Traffic Sign (Panel Size A) 138. 000 69. 000
EACH 0. 000 0. 00

60. 00000 69. 000 4, 140. 00
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PON: 19134-BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0715 630- 80342 *Construction Traffic Sign (Panel Size B) 86. 000 33. 000
EACH 0. 000 0. 00
70. 00000 33. 000 2,310. 00
0720 630-80343 *Construction Traffic Sign (Panel Size C 4.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0725 630- 80350 *Vertical Panel 64. 000 32. 000
EACH 0. 000 0. 00
65. 00000 32. 000 2,080. 00
0730 630- 80354 *Vertical Panel (Wth Light) (Steady Burn) 13. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0735 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
15, 000. 00000 3. 000 45, 000. 00
0740 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0745 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7. 000 3.500
Type
yee) EACH 0. 000 0. 00
6, 000. 00000 3.500 21, 000. 00
0750 630- 80360 *Drum Channel i zi ng Devi ce 314. 000 90. 500
EACH 0. 000 0. 00
15. 00000 90. 500 1, 357.50
0755 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 104. 000 24. 000
EACH 0. 000 0. 00
20. 00000 24.000 480. 00
0760 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 288. 000
LF 0. 000 0. 00
60. 00000 288. 000 17, 280. 00
0765 630- 80380 *Traffic Cone 300. 000 92. 000
EACH 0. 000 0. 00
25. 00000 92. 000 2,300. 00
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PCN: 19134-BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0770 630-80520 *Mbbi | e Pavenment Marking Zone 20. 000 0. 000
DAY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0775 630-85010 I npact Attenuator (Tenporary) 4.000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0780 630-85041 *Mobi | e Attenuator 370. 000 28. 000
DAY 16. 000 1, 200. 00
75. 00000 44. 000 3, 300. 00
0785 630-86800 Traffic Signal (Tenporary) 0. 000 0. 000
LS 0. 000 0. 00
110, 000. 00000 0. 000 0. 00
0790 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0795 700-70010 F/ A M nor Contract Revisions 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70011 F/ A Partnering 1, 508. 640 0. 000
FA 1, 508. 640 1, 508. 64
1. 00000 1, 508. 640 1, 508. 64
0805 700- 70012 F/ A Asphal t Pavenent |ncentive 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700- 70013 F/ A Concrete Pavement |ncentive 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 700-70018 F/ A Roadway Snoot hness | ncentive 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19134-BI D ESTI MATE RUN 06/ 19/ 2017
PRQIECT: STMD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0825 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0830 700-70021 F/ A On- The-Job Trai nee 3, 200. 000 961. 000
HOUR 1, 456. 000 1, 456. 00
1. 00000 2,417.000 2,417.00
0835 700- 70031 F/ A Interim Surface Repair 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70034 F/A Wility Relocations and El ectric Services 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700- 70042 F/ A Railroad Fl aggi ng 13, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 625-00001 Const Surveying (Hour) 6. 500 6. 500
HOUR 0. 000 0. 00
100. 00000 6. 500 650. 00
0990 900- 00006 Added Item (Dol lar)/ Wrking Time Violation -450. 000 -450. 000
DOL 0. 000 0. 00
1. 00000 -450. 000 -450. 00
0995 900- 00006 Added Item (Dollar)/ Lane Rental Fee -1, 710. 000 -1,710. 000
DOL 0. 000 0. 00
1. 00000 -1, 710. 000 -1,710.00
1000 900- 00006 Added Item (Dollar)/ Price Adjustment for Cass D - 144. 000 -144.000
Concrete
DOL 0. 000 0. 00
1. 00000 -144.000 -144.00
1005 203- 01565 Hydraul i ¢ Excavator Komatsu 308 19. 500 19. 500
HOUR 0. 000 0. 00
180. 00000 19. 500 3,510. 00
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PCN: 19134-BI D ESTI MATE RUN 06/ 19/ 2017
PRQJECT: STMD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1010 203-01590 Front End Loader (Rubber) Cat 950M 18. 000 18. 000
HOUR 0. 000 0. 00
140. 00000 18. 000 2,520. 00
1015 503-00042 Drilled Caisson (42 In) 19. 000 19. 000
LF 0. 000 0. 00
655. 00000 19. 000 12, 445. 00
1020 604-31015 MH Box Base (15 Ft) 1. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
1025 603-02480 60x38 I n RCP (Tunnel ed) 100. 000 0. 000
LF 0. 000 0. 00
1, 410. 00000 0. 000 0. 00
1030 630-86810 Traffic Signal (Tenp) (Tenporary Bag Head) 2.000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
1035 630-86810 Traffic Signal (Tenp) (Adjust Signal Head) 2.000 0. 250
EACH 0. 750 4,597. 50
6, 130. 00000 1. 000 6, 130. 00
1040 604-31020 MH Box Base (20 Ft) 1. 000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0. 00
1045 216-00042 Soi |l Retent Bl anket (BioD S/ Q) 500. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
1050 630-00003 Uni forned Traf Cirl 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
1055 206- 00065 Str Bkfl (FlowFill) 50. 000 0. 000
CY 0. 000 0. 00
126. 00000 0. 000 0. 00
1065 613-10000 Wring Wring for south Hudson Traffic Signal 1. 000 0. 000
LS 1. 000 800. 00
800. 00000 1. 000 800. 00
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PON: 19134-BID ESTI MATE RUN 06/ 19/ 2017
PRQIECT: STVD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1070 900- 00007 Added |tem (Each)/ Wl ded Expansion Device Straps 40. 000 0. 000
EACH 16. 000 1, 376. 00
86. 00000 16. 000 1, 376. 00
1075 900- 00006 Added Item (Dol lar)/ Overwei ght Trucks 0. 000 0. 000
DOL -2,439. 000 -2,439.00
1. 00000 -2,439. 000 -2,439.00

CAT 0200 CURRENT AMI  $ 8,607,874.75 % 291,623.79% 3,055, 273. 05
CAT NOO300 K-18-FA

0855 202- 00240 Renoval of Asphalt Mat (Pl aning) 588. 000 0. 000
Sy 0. 000 0. 00
3. 00000 0. 000 0.00
0860 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 64. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0.00
0865 518-03000 *Sawi ng and Seal i ng Bridge Joint 87. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 11,414.00 $ 0.00$ 0.00

CAT NOO301 K-18-J

0870 202- 00503 *Removal of Portions of Present Structure 76. 000 0. 000
SY 0. 000 0. 00
500. 00000 0. 000 0. 00
0875 206- 00200 Structure Backfill (dass 2) 8. 000 4.000
CcY 0. 000 0. 00
50. 00000 4.000 200. 00
0880 210- 00520 *Rebuild Portions of Present Structure 76. 000 0. 000
SY 0. 000 0. 00
500. 00000 0. 000 0. 00
0885 506-00206 Riprap (6 Inch) 7.000 0. 000
CcY 0. 000 0. 00
500. 00000 0. 000 0. 00
0890 601- 06100 *Concrete (Patching) 8. 000 0. 000
CcY 0. 000 0. 00

2, 500. 00000 0. 000 0.00
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PRQJECT: STMD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 K-18-J
0895 602- 00000 *Rei nforcing Steel 200. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 100, 300. 00 $ 0.00% 200. 00
CAT NOO0302 K-18-BT
0900 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 2, 988. 000 1,412. 000
SY 1, 576. 000 23, 640. 00
15. 00000 2,988. 000 44, 820. 00
0905 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 598. 000 173. 000
Sy 159. 000 20, 670. 00
130. 00000 332. 000 43, 160. 00
0910 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 149. 000 3. 000
5% 13. 000 6, 500. 00
500. 00000 16. 000 8, 000. 00
0915 403-34871 Hot Mx Asphalt (G ading SX) (100) (PG 76-28) 655. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0920 515-00120 *Wat er proof i ng (Menbr ane) 2, 988. 000 0. 000
SY 0. 000 0. 00
32. 00000 0. 000 0. 00
0925 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 176. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0930 518-03000 *Sawi ng and Seal i ng Bridge Joint 90. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0935 601- 03041 *Concrete Cass D (Bridge) (Special) 80. 000 18. 000
cY 19. 800 13, 860. 00
700. 00000 37.800 26, 460. 00
0940 602-00020 *Rei nforcing Steel (Epoxy Coated) 2, 852. 000 1, 233. 000
LB 1, 619. 000 4,047. 50
2.50000 2,852. 000 7,130. 00
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PRQJECT: STMD961- 013 ESTI MATE NO 0008 10: 56: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NOO0302 K-18-BT
1060 601-51005 Gal vani ¢ Anodes 2, 000. 000 0. 000
EACH 564. 000 16, 920. 00
30. 00000 564. 000 16, 920. 00
CAT 0302 CURRENT AMI  $ 552, 156. 00 $ 85, 637.50 $ 146, 490. 00
CAT NOO303 K-18-AD
0945 202- 00240 Renoval of Asphalt Mat (Pl aning) 537. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0950 403-34871  Hot M x Asphalt (Gading SX) (100) (PG 76-28) 29. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 4,801.00 $ 0.00% 0. 00
CAT NOO304 K-18-FD
0955 202-00240  *Renpval of Asphalt Mat (Pl aning) 956. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0960 403-34871  Hot M x Asphalt (Gading SX) (100) (PG 76-28) 105. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0965 518-03000 *Sawi ng and Seal i ng Bridge Joint 87. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 17,028.00 $ 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0970 620- 00002 Field Ofice (dass 2) 1. 000 0. 750
EACH 0. 000 0. 00
25, 000. 00000 0. 750 18, 750. 00
0975 620-00012 Field Laboratory (O ass 2) 1. 000 0. 750
EACH 0. 000 0. 00
20, 000. 00000 0. 750 15, 000. 00
0980 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 46, 000. 00 $ 0.00% 34, 750. 00

PRQJIECT TOTAL CURRENT AMI $ 9,339,573.75$%

377,261.29% 3,236, 713. 05



